
2006 2007 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Geo Engineers 07/14/06 4,285.75           4,285.75 4,285.75 4,285.75 
Geo Engineers 08/16/06 1,011.98           1,011.98 1,011.98 1,011.98 
Geo Engineers 09/15/06 581.25              581.25 581.25 581.25 
Geo Engineers 10/20/06 630.50              630.50 630.50 630.50 

- 
Kathleen Byrne-Barrantes 09/15/06 1,500.00           1,500.00 1,500.00 1,500.00 
Kathleen Byrne-Barrantes 11/06/06 2,248.60           2,248.60 298.60 1,950.00 2,248.60 
Kathleen Byrne-Barrantes 12/15/06 2,329.80           2,329.80 1,159.80 1,170.00 2,329.80 

- 
- 
- 
- 
- 
- 
- 

City Direct Labor - - - 
Payroll Benefits - - - 

TOTAL COSTS THIS PERIOD 12,587.88         - - 12,587.88              - 1,458.40 - 11,129.48 12,587.88 

- - - - - - - - - 

TOTAL COSTS 12,587.88         - - 12,587.88              - 1,458.40 - 11,129.48 12,587.88 

GRANT REIMBURSEMENT @ 100.00% - 1,458.40 - 11,129.48 12,587.88 

PRIOR PERIOD COSTS reimbursed by GRANT Formula Check - - - - - 

CURRENT GRANT REIMBURSEMENT DUE - 1,458.40 - 11,129.48 12,587.88 

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00              200,000.00              

FUNDS REMAINING 16,000.00           541.60 500.00 170,370.52         187,412.12         

187,412.12              

Current Period Total
PROJECT #8308 - Bremerton Gasworks / Sesko 12,587.88      12,587.88             

Accrued interest on Loans - - 
TOTAL PROJECT COST 12,587.88      12,587.88             
Less:
EPA Grant #BF-96046501 12,587.88      12,587.88             

City Match: Ineligible Payroll Costs - - 

- - 

PAYEE

10/01/06 - 12/31/06

DATE OF INVOICE

EPA Grant #BF-96046501BREMERTON GASWORKS / SESKO
Oct 2006 thru Feb 2007

PRIOR PERIOD COSTS

PROJECT #8308 - Bremerton Gasworks / Sesko

12,587.88 

Total Proj Cost



2006 2007 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Geoengineers, Inc. 8,226.10           8,226.10 33.35 8,192.75 8,226.10 
Geoengineers, Inc. 8,726.09           8,726.09 33.35 8,692.74 8,726.09 

- 
Land America Trading 488.70              488.70 488.70 488.70 

- - - 
- - - 
-

City Direct Labor 6,435.00           (719.65) 5,715.35 5,715.35 5,715.35 
Payroll Benefits 2,426.71 2,426.71 2,426.71 2,426.71 

TOTAL COSTS THIS PERIOD - 23,875.89         1,707.06 25,582.95              8,142.06 66.70 - 17,374.19 25,582.95 

12,587.88         - - - - 1,458.40 - 11,129.48 12,587.88 

TOTAL COSTS 12,587.88         23,875.89         1,707.06 25,582.95              8,142.06 1,525.10 - 28,503.67 38,170.83 

GRANT REIMBURSEMENT @ 100.00% 8,142.06 1,525.10 - 28,503.67 38,170.83 

PRIOR PERIOD COSTS reimbursed by GRANT Formula Check - (1,458.40) - (11,129.48)              (12,587.88)              

CURRENT GRANT REIMBURSEMENT DUE 8,142.06 66.70 - 17,374.19 25,582.95 

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00              200,000.00              

FUNDS REMAINING 7,857.94             474.90 500.00 152,996.33         161,829.17         

161,829.17              

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 23,875.89      12,587.88             36,463.77          

Accrued interest on Loans - - - 
TOTAL PROJECT COST 23,875.89      12,587.88             36,463.77          
Less:
EPA Grant #BF-96046501 25,582.95      12,587.88             38,170.83          

City Match: Ineligible Payroll Costs (1,707.06)      - (1,707.06) 

- - - 

PROJECT #8308 - Bremerton Gasworks / Sesko

36,463.77 

Total Proj Cost

PAYEE

01/01/07 - 03/31/07

DATE OF INVOICE

EPA Grant #BF-96046501BREMERTON GASWORKS / SESKO
Jan 2007 thru Mar 2007

PRIOR PERIOD COSTS



2006 2007 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Geoengineers, Inc. 6,514.17           6,514.17 - 6,514.17 6,514.17 
Geoengineers, Inc. 975.25 975.25 - 975.25 975.25 
Geoengineers, Inc. 15,853.16         15,853.16              - 15,853.16 15,853.16
Geoengineers, Inc. 69,344.24         69,344.24              - 69,344.24 69,344.24

- 
Parametrix Inc 6,333.47           6,333.47 6,333.47 6,333.47 
Parametrix Inc 5,532.36           5,532.36 5,532.36 5,532.36 

- 
Correction:
Geoengineers, Inc. (Draw#2) - (33.35) 33.35 - 
Geoengineers, Inc. (Draw#2) - (33.35) 33.35 

City Direct Labor 7,515.00           (840.44) 6,674.56 6,674.56 6,674.56 
Payroll Benefits 2,833.99 2,833.99 2,833.99 2,833.99 

TOTAL COSTS THIS PERIOD - 112,067.65       1,993.55 114,061.20            9,508.55 (66.70) - 104,619.35             114,061.20             

12,587.88         23,875.89         1,707.06 25,582.95              8,142.06 1,525.10 - 28,503.67 38,170.83

TOTAL COSTS 12,587.88         135,943.54       3,700.61 139,644.15            17,650.61 1,458.40 - 133,123.02             152,232.03             

GRANT REIMBURSEMENT @ 100.00% 17,650.61 1,458.40 - 133,123.02             152,232.03             

PRIOR PERIOD COSTS reimbursed by GRANT Formula Check (8,142.06) (1,525.10) - (11,129.48) (12,587.88) 

CURRENT GRANT REIMBURSEMENT DUE 9,508.55 (66.70) - 121,993.54             139,644.15             

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00             200,000.00             

FUNDS REMAINING (1,650.61)             541.60 500.00 48,376.98            47,767.97            

47,767.97

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 112,067.65     36,463.77              148,531.42         

Accrued interest on Loans - - - 
TOTAL PROJECT COST 112,067.65     36,463.77              148,531.42         
Less:

EPA Grant #BF-96046501 114,061.20     38,170.83              152,232.03         
City Match: Ineligible Payroll Costs (1,993.55)       (1,707.06) (3,700.61)            

- - - 

PROJECT #8308 - Bremerton Gasworks / Sesko

148,531.42 

Total Proj Cost

PAYEE

04/01/07 - 06/30/07

DATE OF INVOICE

EPA Grant #BF-96046501BREMERTON GASWORKS / SESKO

Apr 2007 thru Jun 2007

PRIOR PERIOD COSTS



2006 2007 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Geoengineers, Inc. 6,514.17           6,514.17 - 6,514.17 6,514.17 
Geoengineers, Inc. 975.25 975.25 - 975.25 975.25 
Geoengineers, Inc. 15,853.16         15,853.16              - 15,853.16 15,853.16
Geoengineers, Inc. 69,344.24         69,344.24              - 69,344.24 69,344.24

- 
Parametrix Inc 6,333.47           6,333.47 6,333.47 6,333.47 
Parametrix Inc 5,532.36           5,532.36 5,532.36 5,532.36 

- 
Correction:
Geoengineers, Inc. (Draw#2) - (33.35) 33.35 - 
Geoengineers, Inc. (Draw#2) - (33.35) 33.35 

City Direct Labor 7,515.00           (840.44) 6,674.56 6,674.56 6,674.56 
Payroll Benefits 2,833.99 2,833.99 2,833.99 2,833.99 

TOTAL COSTS THIS PERIOD - 112,067.65       1,993.55 114,061.20            9,508.55 (66.70) - 104,619.35             114,061.20             

12,587.88         23,875.89         1,707.06 25,582.95              8,142.06 1,525.10 - 28,503.67 38,170.83

TOTAL COSTS 12,587.88         135,943.54       3,700.61 139,644.15            17,650.61 1,458.40 - 133,123.02             152,232.03             

GRANT REIMBURSEMENT @ 100.00% 17,650.61 1,458.40 - 133,123.02             152,232.03             

PRIOR PERIOD COSTS reimbursed by GRANT Formula Check (8,142.06) (1,525.10) - (28,503.67) (38,170.83) 

CURRENT GRANT REIMBURSEMENT DUE 9,508.55 (66.70) - 104,619.35             114,061.20             

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00             200,000.00             

FUNDS REMAINING (1,650.61)             541.60 500.00 48,376.98            47,767.97            

47,767.97

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 112,067.65     36,463.77              148,531.42         

Accrued interest on Loans - - - 
TOTAL PROJECT COST 112,067.65     36,463.77              148,531.42         
Less:

EPA Grant #BF-96046501 114,061.20     38,170.83              152,232.03         
City Match: Ineligible Payroll Costs (1,993.55)       (1,707.06) (3,700.61)            

- - - 

PAYEE

04/01/07 - 06/30/07

DATE OF INVOICE

EPA Grant #BF-96046501BREMERTON GASWORKS / SESKO

Apr 2007 thru Jun 2007

PRIOR PERIOD COSTS

PROJECT #8308 - Bremerton Gasworks / Sesko

148,531.42 

Total Proj Cost



2006 2007 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Geoengineers, Inc. 7,988.47           7,988.47 - 7,988.47 7,988.47 
- 

Parametrix Inc 998.47 998.47 998.47 998.47 
- 

City Direct Labor 3,690.00           (412.67) 3,277.33 3,277.33 3,277.33 
Payroll Benefits 1,391.54 1,391.54 1,391.54 1,391.54 

TOTAL COSTS THIS PERIOD - 12,676.94         978.87 13,655.81              4,668.87 - - 8,986.94 13,655.81

12,587.88         135,943.54       3,700.61 139,644.15            17,650.61 1,458.40 - 133,123.02             152,232.03             

TOTAL COSTS 12,587.88         148,620.48       4,679.48 153,299.96            22,319.48 1,458.40 - 142,109.96             165,887.84             

GRANT REIMBURSEMENT @ 100.00% 22,319.48 1,458.40 - 142,109.96             165,887.84             

PRIOR PERIOD COSTS reimbursed by GRANT Formula Check (17,650.61) (1,458.40) - (133,123.02)            (152,232.03)            

CURRENT GRANT REIMBURSEMENT DUE 4,668.87 - - 8,986.94 13,655.81               

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00             200,000.00             

FUNDS REMAINING (6,319.48)             541.60 500.00 39,390.04            34,112.16            

34,112.16

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 12,676.94       148,531.42            161,208.36         

Accrued interest on Loans - - - 
TOTAL PROJECT COST 12,676.94       148,531.42            161,208.36         
Less:

EPA Grant #BF-96046501 13,655.81       152,232.03            165,887.84         
City Match: Ineligible Payroll Costs (978.87)          (3,700.61) (4,679.48)            

- - - 

PROJECT #8308 - Bremerton Gasworks / Sesko

161,208.36 

Total Proj Cost

PAYEE

07/01/07 - 09/30/07

DATE OF INVOICE

EPA Grant #BF-96046501BREMERTON GASWORKS / SESKO

Jul 2007 thru Sep 2007

PRIOR PERIOD COSTS



2006 2007 INELIGIBLE COSTS ELIGIBLE COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Geoengineers, Inc. 10/19/07 8,100.00           8,100.00 8,100.00 8,100.00 
Geoengineers, Inc. 11/09/07 866.50 866.50 866.50 866.50 
UPS 11/03/07 10.48 10.48 10.48 10.48 

- 

City Direct Labor 2,160.00           (241.56) 1,918.44 1,918.44 1,918.44 
Payroll Benefits 814.56 814.56 814.56 814.56 

TOTAL COSTS THIS PERIOD - 11,136.98         573.00 11,709.98              2,733.00 - 10.48 8,966.50 11,709.98

12,587.88         148,620.48       4,679.48 153,299.96            22,319.48 1,458.40 - 142,109.96             165,887.84             

TOTAL COSTS 12,587.88         159,757.46       5,252.48 165,009.94            25,052.48 1,458.40 10.48 151,076.46             177,597.82             

GRANT REIMBURSEMENT @ 100.00% 25,052.48 1,458.40 10.48 151,076.46             177,597.82             

PRIOR PERIOD COSTS reimbursed by GRANT Formula Check (22,319.48) (1,458.40) - (142,109.96)            (165,887.84)            

CURRENT GRANT REIMBURSEMENT DUE 2,733.00 - 10.48 8,966.50 11,709.98               

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00             200,000.00             

FUNDS REMAINING (9,052.48)             541.60 489.52 30,423.54            22,402.18            

22,402.18

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 11,136.98       161,208.36            172,345.34         

Accrued interest on Loans - - - 
TOTAL PROJECT COST 11,136.98       161,208.36            172,345.34         
Less:

EPA Grant #BF-96046501 11,709.98       165,887.84            177,597.82         
City Match: Ineligible Payroll Costs (573.00)          (4,679.48) (5,252.48)            

- - - 

PAYEE

10/01/07 - 12/31/07

DATE OF INVOICE

EPA Grant #BF-96046501BREMERTON GASWORKS / SESKO

Oct 2007 thru Dec 2007

PRIOR PERIOD COSTS

PROJECT #8308 - Bremerton Gasworks / Sesko

172,345.34 

Total Proj Cost



2006 2007 2008 INELIGIBLE 
COSTS

ELIGIBLE 
COSTS Personnel Travel Supplies Contractual

for GRANT for GRANT

100.00% 100.00% 100.00% 100.00% TOTAL

Geoengineers, Inc. 01/18/08 3,501.00           3,501.00            3,501.00 3,501.00 
Geoengineers, Inc. 04/11/08 784.50 784.50 784.50 784.50 

- - - - 
- 

City Direct Labor - - - - - 
Payroll Benefits - - - - 

TOTAL COSTS THIS PERIOD -             4,285.50           - 4,285.50            - - - 4,285.50 4,285.50 

12,587.88   159,757.46   - 5,252.48            165,009.94         25,052.48 1,458.40 10.48 151,076.46             177,597.82             

TOTAL COSTS 12,587.88   159,757.46   4,285.50           5,252.48            169,295.44         25,052.48 1,458.40 10.48 155,361.96             181,883.32             

GRANT REIMBURSEMENT @ 100.00% 25,052.48 1,458.40 10.48 155,361.96             181,883.32             

PRIOR PERIOD COSTS reimbursed by GRANT Formula Check (25,052.48) (1,458.40) (10.48) (151,076.46)            (177,597.82)            

CURRENT GRANT REIMBURSEMENT DUE - - - 4,285.50 4,285.50 

FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00             200,000.00             

FUNDS REMAINING (9,052.48)             541.60 489.52 26,138.04            18,116.68            

18,116.68

Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 4,285.50         172,345.34     176,630.84      

Accrued interest on Loans - - - 
TOTAL PROJECT COST 4,285.50         172,345.34     176,630.84      
Less:

EPA Grant #BF-96046501 4,285.50         177,597.82     181,883.32      
City Match: Ineligible Payroll Costs - (5,252.48) (5,252.48)         

- - - 

PROJECT #8308 - Bremerton Gasworks / Sesko

176,630.84 

Total Proj Cost

PAYEE DATE OF INVOICE

EPA Grant #BF-96046501BREMERTON GASWORKS / SESKO

January 2008 thru March 2008

PRIOR PERIOD COSTS


